
Crowned Ridge Energy Storage Project Timeline

Development on 
Crowned Ridge 

Energy Storage I 
(CRES I) begins.

2023 2024 2025 2026 2027 2028

May 2024: CRES I 
obtains CUP from 

Codington County. 

October 2025: 
SDPUC formally 

signaled that CRES I 
would be regulated 

as an “Energy 
Conversion Facility” 

triggering state-
level permitting.

November 2025: 
Notice of Intent 

to file an 
application for 

an Energy 
Conversion 

Facility Permit 
submitted to the 

SDPUC.

May 2026:
CRES I submits 

Codington 
County CUP 
extension.

May 2026:
CRES I 

submits 
application for 

Energy 
Conversion 

Facility Permit 
to the SDPUC.

May 2027:
Receival of 

Energy 
Conversion 

Facility Permit 
from SDPUC. 

May-June 2027:
Beginning of 
construction.

May 2028:
Commercial 
operations.
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